

## Communication

|                      |                 |
|----------------------|-----------------|
| <b>Date</b>          | 2-10-2026       |
| <b>Team ID</b>       | SWTID-2026-1309 |
| <b>Project Name</b>  | Pocket Smart AI |
| <b>Maximum Marks</b> | 1 Mark          |

### Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

| S.No | Communication Type     | Frequency | Channel / Tool       | Participants            | Purpose                                                  |
|------|------------------------|-----------|----------------------|-------------------------|----------------------------------------------------------|
| 1    | Team Standup           | Daily     | WhatsApp / Teams     | All 4 members           | Share tasks, blockers, and daily progress.               |
| 2    | Progress Update        | Weekly    | Teams / Shared Notes | All 4 members           | Review completed work and plan the next tasks.           |
| 3    | Issue / Bug Discussion | As Needed | Team Chat / Teams    | Relevant members        | Discuss bugs, assign fixes, and track resolution.        |
| 4    | Stakeholder Review     | Bi-Weekly | Review Meeting       | Team + Project Reviewer | Collect feedback and confirm project direction.          |
| 5    | Final Demo Rehearsal   | Once      | Teams / In-Person    | All 4 members           | Rehearse the demo and verify presentation flow.          |
| 6    | Feedback & Follow-up   | As Needed | Team Chat / Meeting  | All 4 members           | Record feedback and complete required follow-up actions. |

### Communication Challenges & Resolutions:

| S.No | Challenge Faced                              | Resolution / Action Taken                                                      |
|------|----------------------------------------------|--------------------------------------------------------------------------------|
| 1    | Different schedules for team members         | Use a shared schedule and confirm key meetings in advance.                     |
| 2    | Delayed reporting of development issues      | Raise blockers in the team channel as soon as they are identified.             |
| 3    | Different understanding of task requirements | Discuss requirements together and record agreed actions before implementation. |